San Joaquin Tributaries Settlement Process

Timeline of Ongoing Regulatory Processes with Implications on the San Joaquin River and Tributaries —January 2013

Ite Regulatory Process Milestones Lead Agency(ies) Expected Expected End | Explanation of Key Dates/Milestones References
m (Indent and list sub-milestones if Start Date Date (if required) (link/attach supporting documentation
required) and detail)
1. San Joaquin River Restoration Program
(Upper SJ River Settlement)
2. Don Pedro FERC Relicensing MID/TID, FERC primary
regulatory agency
2a. Initial Study Report Issued 7/2011 1/2013
2b. Draft License Application 11/2013
2c. Final License Application 4/2014
2d. New License Issued by FERC TBD

Bay Delta Conservation Plan

Irrigated Lands Waiver

Central Valley Salts Program

Sacramento-San Joaquin Water Quality
Control Plan Update

CVRWCB - TMDL’s




